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ESTIMATE RUN 10/15/2003

ESTIMATE SUMMARY 12:14:02

CONTID: C13859         ESTIMATE NO: 0004 FINL 2002

PCN: 13859-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R-3 FY 03 PAVEMENT MARKINGS PERCENT TIME:

PROJECT NO: C R300-094                    

R-3 FY 03 PAVEMENT MARKINGS

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

HIGHWAY TECHNOLOGIES, INC. PAY PERIOD ENDING 10/15/2003 DATE TIME STARTED 04/01/2003

915 HARGER ROAD DATE LET 02/13/2003 DATE WORK BEGAN 04/01/2003

 DATE AWARDED 02/19/2003 DATE TIME STOPPED 07/02/2003

 DATE CONTRACT EXECUTED 03/27/2003 DATE ACCEPTED 07/02/2003

OAK BROOK IL 60523     630 368 0920 DATE NOTICE TO PROCEED 04/01/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,361,673.60 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,049,627.80 NON-PARTICIPATING 160.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 20,375.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.29

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

160.00

160.00

20,535.98

$

$

$

$

0.00

1,361,673.60

1,361,673.60

0.00

1,361,673.60

0.00

0.00

1,361,673.60

0.00

AMOUNT DUE 1,361,673.60 20,535.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,535.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

93.0 TIME ALLOW: 7/12/2003 ??:??:??

ORIG TIME ALLOW: 6/15/2003 ??:??:??
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PCN: 13859-BID    ESTIMATE RUN 10/15/2003

PROJECT: C R300-094                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:14:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 140,475.000

0.000

202-00250  
 

140,475.000

SF  

0.20000 28,095.00140,475.000

0.00

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0015 EPOXY PAVEMENT MARKING 42,021.000

0.000

627-00005  
 

42,021.000

GAL 

31.60000 1,327,863.6042,021.000

0.00

0020 FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

35.00000 0.000.000

0.00

0025 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.200

0.800

630-80342  
 

8.000

EACH

200.00000 1,600.008.000

160.00

0030 MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0035 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0045 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0050 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0055 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13859-BID    ESTIMATE RUN 10/15/2003

PROJECT: C R300-094                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:14:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MOBILIZATION (W/O AUTOPAY) MCR LINE ITEM #1 - 
MOBILIZATION FOR EXTRA WORK

1.000

0.000

626-00100  
 

1.000

L S 

2,115.00000 2,115.001.000

0.00

CAT 1,361,673.60160.001,361,673.60CURRENT AMT0200 $ $ $

$ 1,361,673.60160.00$1,361,673.60$CURRENT AMTPROJECT TOTAL


